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ESTIMATE RUN 02/09/2005

ESTIMATE SUMMARY 15:43:55
CONTID: C14690 ESTIMATE NO: 0006 FINL SPEC YR:2002
PCN: 14690-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 64.0 DAYS TIME ALLOW: 64 WORK DAYS
Summit County Line North PERCENT TIME: 100.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 009A-023
Summit County Line North
NAME OF ROAD: 009D
PROJECT COUNTIES: GRAND
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 02/09/2005 DATE TIME STARTED 07/24/2004
P.0O. BOX 566 DATE LET 03/11/2004 DATE WORK BEGAN  07/24/2004
DATE AWARDED 03/16/2004 DATE TIME STOPPED 11/17/2004
DATE CONTRACT EXECUTED 03/26/2004 DATE ACCEPTED 11/17/2004
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 07/24/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,548,260.39 PARTICIPATING $ 1,548,260.39 $ -268.68
AWARD PROJECT AMT: $  1,543,440.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 1,548,260.39 -268.68
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,548,260.39 -268.68
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 8,136.46
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,548,260.39 7,867.78
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,548,260.39 7,867.78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,867.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14690-BID ESTIMATE RUN 02/09/2005
PROJECT: STA 009A-023 ESTIMATE NO: 0006 15:43:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 4,318.000 4,338.000
SY -20.000 -58.00
2.90000 4,318.000 12,522.20
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 600.000 600.000
LF 0.000 0.00
3.05000 600.000 1,830.00
0015 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
165.00000 4.000 660.00
0020 203-01500  BLADING 111.000 111.000
HOUR 0.000 0.00
80.00000 111.000 8,880.00
0025 304-06000  AGGREGATE BASE COURSE (CLASS 6) 2,087.970 2,088.160
TON -0.190 -2.09
11.00000 2,087.970 22,967.67
0030 304-07000 AGGREGATE BASE COURSE (CLASS 7) 7,136.650 7,142.380
TON -5.730 -63.03
11.00000 7,136.650 78,503.15
0035 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 28,364.790 28,363.740
TON 1.050 23.42
22.30000 28,364.790 632,534.82
0040 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 522.378 521.660
TON 0.718 128.52
179.00000 522.378 93,505.66
0045 411-03355  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,164.372 1,160.640
TON 3.732 933.00
250.00000 1,164.372 291,093.00
0050 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,532.000 9,532.000
GAL 0.000 0.00
1.10000 9,532.000 10,485.20
0055 518-03000 *SAWING AND SEALING BRIDGE JOINT 180.000 180.000
LF 0.000 0.00

18.00000 180.000 3,240.00
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PCN: 14690-BID ESTIMATE RUN 02/09/2005
PROJECT: STA 009A-023 ESTIMATE NO: 0006 15:43:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,750.000 4,750.000
LF 0.000 0.00
13.40000 4,750.000 63,650.00
0065 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
0070 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
940.00000 1.000 940.00
0075 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0080 606-02005 *END ANCHORAGE (FLARED) 15.000 15.000
EACH 0.000 0.00
1,310.00000 15.000 19,650.00
0085 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
134,000.00000 1.000 134,000.00
0090 627-00005 *EPOXY PAVEMENT MARKING 618.000 618.000
GAL 0.000 0.00
52.00000 618.000 32,136.00
0095 627-00070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 166.000 166.000
SF 0.000 0.00
11.00000 166.000 1,826.00
0100 630-00000 *FLAGGING 2,336.000 2,336.000
HOUR 0.000 0.00
21.00000 2,336.000 49,056.00
0105 630-00001 *PILOT CAR OPERATION 232.500 232.500
HOUR 0.000 0.00
31.00000 232.500 7,207.50
0110 630-00007 *TRAFFIC CONTROL INSPECTION 43.000 43.000
DAY 0.000 0.00

32.00000 43.000 1,376.00
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PCN: 14690-BID ESTIMATE RUN 02/09/2005
PROJECT: STA 009A-023 ESTIMATE NO: 0006 15:43:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00012 *TRAFFIC CONTROL MANAGEMENT 51.000 51.000
DAY 0.000 0.00
420.00000 51.000 21,420.00
0120 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 61.000 61.000
EACH 0.000 0.00
14.00000 61.000 854.00
0125 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000 17.000
EACH 0.000 0.00
17.00000 17.000 289.00
0130 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
19.00000 8.000 152.00
0135 630-80359 *PORTABLE MESSAGE SIGN PANEL 95.000 95.000
DAY 0.000 0.00
160.00000 95.000 15,200.00
0140 630-80360 *DRUM CHANNELIZING DEVICE 4.000 4.000
EACH 0.000 0.00
30.00000 4.000 120.00
0145 630-80380 *TRAFFIC CONE 150.000 150.000
EACH 0.000 0.00
10.00000 150.000 1,500.00
0150 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
1,100.00000 1.000 1,100.00
0155 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0165 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14690-BID ESTIMATE RUN 02/09/2005
PROJECT: STA 009A-023 ESTIMATE NO: 0006 15:43:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70025 F/A QUALITY INCENTIVE PAYMENT 19,648.310 20,658.810
FA -1,010.500 -1,010.50
1.00000 19,648.310 19,648.31
0175 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 900-00006  ADDED ITEM (DOLLAR)/ MCR LINE 1 CO 2 LONG DISTANCE 17.720 17.720
PHONE CALLS
DOL 0.000 0.00
1.00000 17.720 17.72
0200 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR LOTTMAN OUT -603.840 -603.840
OF SPECS. CO 3
DOL 0.000 0.00
1.00000 -603.840 -603.84
0205 900-00006  ADDED ITEM (DOLLAR)/ CO#5 PRICE REDUCTION FOR -300.000 -80.000
OVERWEIGHT TRUCKS
DOL -220.000 -220.00
1.00000 -300.000 -300.00
CAT 0200 CURRENT AMT $ 1,530,260.39 $ -268.68 S 1,530,260.39
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0180 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0185 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0190 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 18,000.00 $ 0.00$ 18,000.00
PROJECT TOTAL CURRENT AMT $ 1,548,260.39 $ -268.68 S 1,548,260.39



